

MARROWSTONE WIRELESS

Hybrid Networks

a registered trademark of MACaid, Inc.

April 3, 2019 - Robbins Fiberhood Nears Completion !!!

Yesterday Chris Blasucci and I completed hanging our Fiber cable on Robbins and turned the corner onto E. Marrowstone Road! Last week Chris and I hung the Fiber cable on Disney Road right to the south end of Lip Lip Lane ready to complete Lip Lip past Moen in the North. As soon as we complete Lip Lip we will complete Baldwin Road too. Then back to E. Marrowstone up past Finis Trail to the north.

The photo shows Chris working in the bucket on Disney road last week. Starting tomorrow, Johnny Colden and I will be installing new FTTH drop boxes in the Fiber cable on Robbins Road east to E. Marrowstone Road.

The wait is over for the folks in the Robbins Fiberhood! If you live on Robbins Road, Beach Drive, Baldwin, Disney, Lip Lip or E. Marrowstone up to Finis Trail email us to setup a time to talk about getting connected with our FTTH (Fiber To The Home) broadband Internet Access.

Email: info@MarrowstoneWireless.com

The winter of waiting is over and the spring of growing is here! What is Next?

We have figured out how to get coverage on the West side of the island. Working the Fiber cable installation up E. Marrowstone past Nordland is key to this new west-side coverage.

I hope by now that you have confidence that we do what we say we will do and will have patience as we do it! Again, God willing and the creek don't rise!

Peace, David
David G. Brader, President
MACaid, Inc. dba Marrowstone

