

November 3, 2021 - Going Up Quicker than Expected

Moved to WTtower Base

On October 15 the small Rubbermaid shed with all our electronics was installed at the outside back wall of the WhidbeyTel tower base. See in photo at right.

4 days later we placed the new radio array on a temporary wood rack at the tower base and connected the array to the electronics. Ready for the contractor to hoist the array up the tower.

Booked to the New Year!

After finally reaching an agreement with a specialized tower climbing corporation in Tacoma, we got the bad news that they were totally booked until after the first of the year. Panic time!

Halloween Eve Treat!

We got an email from the tower contracting corporation that they would squeeze our job in on November 2nd, yesterday! Praise God! The photo at right was taken yesterday from high up the tower showing the back side of the array as they mounted it to the tower leg. All is working this morning as we focus on moving all coastal radio clients north of Nordland off the old small tower to this big new array.

Peace, David
David G. Brader, President, MACaid,
Inc. dba Marrowstone Wireless

